



## **General Manager Report of Activities for July/August 2022**

**August 26, 2022**

Project	Progress This Period
Building Permits	We have had 19 since the beginning of July.
Design – Sports, Entertainment and Industrial Infrastructure	The design will be at 100% by mid-August. The County has received bids on their project on McGowan Pkwy. CEQA is scheduled to be complete in September as we have now moved to CEQA +. We are also working on the other agreements required with Wheatland. We are working with the state for a regionalization grant that would pay for a large portion of the project including WWTF and SSO improvements.
Fire Dept.	We have awarded the fire station extension project. We are still awaiting a meeting with the tribe on the 3 <sup>rd</sup> firefighter we wish to hire.
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, fire consolidation, IT and South County infrastructure and County liaison.
IRWMP Grants	Design is underway on the steel main project. We have started on the meter project and have done roughly 40 meters so far.
Parks Grants	Construction on the new spray park will begin soon. Most of the material is in and ready for installation.
Water Treatment Plants	We have no bids for the methane project so we reconfigured the project so we can do most in house. Regulator approved the idea.
Parks Master Plan	The Board approved the scoping study for the parks master plan update, and it will be complete shortly.
McGowan Project	The County received bids. For the new South County infrastructure, the County is covering the \$1.9M bid with ARPA funds. For relocation costs OPUD's portion is \$250K.
Wastewater Capacity Fee Update	The Board selected EPS/Jacobs Engineering to complete the study. The study is underway.
OPUD Pool	Pool is closed for the season. We are working on getting a Ring type camera installed to combat vandalism.