



General Manager Report of Activities for July/August 2021

August 26, 2021

Project	Progress This Period
Building Permits	We have had 111 since the beginning of July.
Annexation – Sports, Entertainment and Industrial	We have completed the agreement with Wheatland for cost allocation. We are working on an agreement with the Tribe and property owner for acquisition of the well and treatment plant site. CEQA and design are on schedule now to be completed in December. We have come up with some alternatives for the property we can't gain access to.
OPUD MOU negotiations	I believe we have agreements with the Business/Utility Unit and MPEA. We are waiting on the side-letter to wrap up the agreements.
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, fire consolidation, IT and South County infrastructure.
IRWMP Grants	We have awarded the design work to Domenichelli & Associates. IRWMP administrators have guaranteed funding and we have the agreement signed so we will get the design started ASAP. We need to get CEQA started.
Parks Grants	Grant applications were turned in and we should hear back by early fall of this year.
Water Treatment Plants	We are performing some updated programming and safety additions to the Wheeler plant.
Parks Master Plan	We are working with the OPUD parks consultant to finalize the scope of the parks master plan update.
Water Capacity Study	The water capacity study has been started. We are collecting needed information for the consultant.
OPUD Pool	We have identified some funding options for the pool resurface project and it has been scheduled.