



**General Manager Report of Activities for September/October 2020**

**October 29, 2020**

Project	Progress This Period
Building Permits	We have had 54 since the beginning of September.
Annexation – Sports, Entertainment and Industrial	The required agreements with the County to complete the annexation have been completed and sent to LAFCO for review. YWA approved the additional \$500K for CEQA and property acquisition. I have started meeting with Yuba Sutter EDC to get the construction grant application started. Robert Bendorf has taken a lead role for County, YWA, Wheatland, LCW and OPUD to coordinate between all the agencies.
Hard Rock	We have met with the tribe to secure a well and treatment plant site in the area to support the water infrastructure. The site has been identified and we are working with the tribe’s legal counsel for an agreement. We have completed the test well and survey of the parcel.
Ad-Hoc Committees	Provided staff support to several OPUD Ad-Hoc committees.
IRWMP Grants	We are in the process of award for the grants for steel main and meter installation.
Parks Grants	We continue to seek grant opportunities for parks in the District.
Fire Collaboration	Fire department continues collaboration with the other “Valley floor” departments. We have a meeting scheduled for 11/5 to meet with LAFCO
Community Park	Consultants are wrapping up the master plan after a configuration was selected by the ad-hoc committee.