



General Manager Report of Activities for November/December 2020

December 23, 2020

Project	Progress This Period
Building Permits	We have had 68 since the beginning of November.
Annexation – Sports, Entertainment and Industrial	LAFCO will record the certificate of completion for the annexation next week. Robert Bendorf/Kevin Mallen have taken a lead role for County, YWA, Wheatland, LCW and OPUD to coordinate between all the agencies. Geotechnical work and property acquisition requests have started.
Hard Rock	We have met with the tribe to secure a well and treatment plant site in the area to support the water infrastructure. The site has been identified and we are working with the tribe's legal counsel for an agreement. We have completed the test well and survey of the parcel.
Ad-Hoc Committees	Provided staff support to several OPUD Ad-Hoc committees.
IRWMP Grants	We have awarded the design work to Domenichelli & Associates. We will look at getting the design started soon.
Parks Grants	We continue to seek grant opportunities for parks in the District.
Water Treatment Plants	We will start a project to evaluate all the plants and make recommendations on replacement, repair and upgrades.