



General Manager Report of Activities for July/August 2020

August 28, 2020

Project	Progress This Period
Building Permits	We have had 82 since the beginning of July.
Annexation – Sports, Entertainment and Industrial	Two minor agreements with the County need completion. Design on the water and wastewater infrastructure has started. We are concurrently completing some planned design for wastewater plant upgrade which will provide cost savings.
Casino	We have met with the tribe to secure a well and treatment plant site in the area to support the water infrastructure. The site has been identified and we are working with the tribe’s legal counsel for an agreement.
Ad-Hoc Committees	Provided staff support to several OPUD Ad-Hoc committees.
IRWMP Grants	We are in the process of award for the grants for steel main and meter installation.
Parks Grants	We continue to seek grant opportunities for parks in the District.
Fire Collaboration	Fire department continues collaboration with the other “Valley floor” departments.
Community Park	Consultants are wrapping up the master plan after a configuration was selected by the ad-hoc committee.