



## **General Manager Report of Activities for June/July 2021**

**July 29, 2021**

Project	Progress This Period
Building Permits	We have had 104 since the beginning of June.
Annexation – Sports, Entertainment and Industrial	We have completed the agreement with Wheatland for cost allocation. We are working on an agreement with the Tribe and property owner for acquisition of the well and treatment plant site. CEQA and design are on schedule now to be completed in December. We have come up with some alternatives for the property we can't gain access to.
OPUD MOU negotiations	I believe we have agreements with the Business/Utility Unit and MPEA.
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, fire consolidation, IT and South County infrastructure.
IRWMP Grants	We have awarded the design work to Domenichelli & Associates. IRWMP administrators have guaranteed funding and we have the agreement signed so we will get the design started ASAP.
Parks Grants	Grant applications were turned in and we should hear back by early fall of this year.
Water Treatment Plants	We will continue maintenance and upgrade of the plants. We have several improvements we would like to make to make the plants more reliable. We are working on rehab of the methane detection system at the Wheeler plant.
Parks Master Plan	We are working with the OPUD parks consultant to finalize the scope of the parks master plan update.
Water Capacity Study	The water capacity study has been started.
OPUD Pool	We received two bids on pool resurface and the low bid is \$90K. We will discuss funding at the August committees and Board meeting.