



## **General Manager Report of Activities for June/July 2022**

**July 28, 2022**

Project	Progress This Period
Building Permits	We have had 25 since the beginning of June.
Design – Sports, Entertainment and Industrial Infrastructure	The design will be at 100% by mid August. The County is out to bid on their project on McGowan Pkwy. CEQA is scheduled to be complete in September as we have now moved to CEQA +. We are also working on the other agreements required with Wheatland. We are working with the state for a regionalization grant that would pay for a large portion of the project including WWTF and SSO improvements.
Fire Dept.	We are working on getting a quote building extension as we received no bids. We have ordered the Type 6. We are going to meet with the tribe on the 3 <sup>rd</sup> firefighter for the casino.
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, fire consolidation, IT and South County infrastructure and County liaison.
IRWMP Grants	Design is underway on the steel main project. We have started on the meter project and have done roughly 40 meters so far.
Parks Grants	Construction on the new spray park will begin soon. All material is on order.
Water Treatment Plants	We have no bids for the methane project so we reconfigured the project so we can do most in house. Regulator approved the idea.
Parks Master Plan	The Board approved the scoping study for the parks master plan update and it will be complete shortly.
Water Capacity Study	The water capacity study has been completed. We received a good bid for the 3 filter vessels. Once we consult with PLOG on existing agreements we will begin the purchase.
Rate Study	The prop 218 notice has successfully passed.
Wastewater Capacity Fee Update	The Board selected EPS/Jacobs Engineering to complete the study. The study is underway.
OPUD Pool	Pool is open and in operation. Swimming lessons are in progress.