
 
 

 

 

General Manager Report of Activities for July/August 2021           

August 26, 2021 

 
Project                      Progress This Period   

 

Building Permits We have had 80 since the beginning of August.  

Annexation – 
Sports, 
Entertainment 
and Industrial  

We have completed the agreement with Wheatland for cost 
allocation. We are working on an agreement with the Tribe and 
property owner for acquisition of the well and treatment plant site. 
CEQA and design are on schedule now to be completed in 
December. We are also working on the other agreements 
required with Wheatland. 

OPUD MOU 
negotiations 
 

I believe we have agreements with the Business/Utility Unit and 
MPEA. We are waiting on the side-letter to wrap up the 
agreements. 

Ad-Hoc 
Committees 

Currently we have the following ad-hocs: audit, fire consolidation, 
IT and South County infrastructure.   

IRWMP Grants We have awarded the design work to Domenichelli & Associates. 
IRWMP administrators have guaranteed funding and we have the 
agreement signed so we will get the design started ASAP. We 
need to get CEQA started. 

Parks Grants Grant applications were turned in and we should hear back by 
early fall of this year. 

Water Treatment 
Plants 

We are performing some updated programming and safety 
additions to the Wheeler plant. The state is requiring the addition 
of methane vets/fans and alarms.  

Parks Master 
Plan 

We are working with the OPUD parks consultant to finalize the 
scope of the parks master plan update. 

Water Capacity 
Study 

The water capacity study has been started. We are collecting 
needed information for the consultant.  

OPUD Pool Pool resurface has been completed!  We are working on getting 
ready for the 2022 season.    


